

Dedham Parish Council --ECC cutting 2016								Total Mtrs	FP.No.	Mtrs.		
P3 Cutting Schedule for Footpaths 2015 amended for 2016										18	660	
Footpaths requiring one cut										29	350	
Week commencing	Footpath	Distance Meters	Footpath	Distance Meters	Footpath	Distance Meters	Total Mtrs			13	470	
4th April										14	470	
11th April										3	900	
18th April								EW no cut		38	770	
25th April										20	500	
Footpaths requiring one cut										EW22	160	
2nd May	13	470	14	470	38	770	1710			34	360	
9th May	3	900					900			25	135	
16th May	20	500	22	160	21	360	1020			17	475	
23rd May	25	135	29	350	34	360	845		EW36		485	
30th May	17	475	18	660			1135	5610		45	225	
6th June	36	485	37	400			885			12	215	
11th June	41	625	42	95	43	325	1045			41	625	
20th June	10	415	12	215			630			42	95	
27th June	26	360	27	205	28	330	895		EW37		400	
Footpaths requiring one cut										3455	2	420
4th July	15	625	45	225			850			8	450	
11th July	51	854	30	500			1354			10	415	
18th July	2	420					420			43	325	
25th July	8	450					450		EW21		360	
Footpaths requiring two cuts										3074	26	360
1st August										27	205	
9th August										28	330	
15th August			22	160	21	360	520	520	EW15		625	
22nd August										51	854	
29th August										30	500	
5th September												
12th September									Mtrs.Total		12139	
19th September	36	485	37	400			885	885				
26th September									EW Total		2030	

3rd October						
10th October			15	625		625
17th October						
24th October						

31st October						mtrs.Total	14169		
TOTALS IN MTRS.		7199		4465		2505	14169		
					EW	1st.cut	12139	Costs	£1,456.68
						2nd.Cut	2030		£243.60
					Total Mtrs.cut 12p		14169	Total Cost	£1.700.28